

**Nampa WWTP Phase II/III Upgrades  
Design Review Committee  
Thursday, April 18, 2019  
Nampa Library | 215 12<sup>th</sup> Avenue South, Nampa, ID  
7:00 AM – 9:00 AM**



**Meeting objectives:**

- Provide an update on the laboratory/administration building
- Discuss the progressive design-build approach in detail
- Provide cost and schedule updates for the Phase II Upgrades

---

7:00 AM	<b>Introductions</b> <ul style="list-style-type: none"><li>• Meeting objectives</li></ul>	<i>Bryant Kuechle (The Langdon Group)</i>
7:05 AM	<b>Nampa Wastewater Program Updates</b> <ul style="list-style-type: none"><li>• Reuse Permit submissions and next steps</li><li>• Recent awards</li></ul>	<i>Nate Runyan, PE (City of Nampa)</i>
7:15 AM	<b>Laboratory / Administration Building Updates</b> <ul style="list-style-type: none"><li>• Provide an update on decisions related to the Laboratory / Administration Building</li><li>• <b>PREP</b> – Review DRC Briefing #21</li></ul>	<i>Matt Gregg, PE (Brown and Caldwell)</i>
7:35 AM	<b>Progressive Design-Build Deep Dive</b> <ul style="list-style-type: none"><li>• Briefly review progressive design-build delivery model</li><li>• Discuss risk transfer with progressive design-build</li><li>• Review “design to budget” approach</li><li>• <b>PREP</b> – Review DRC Briefing #22</li></ul>	<i>Matt Gregg</i>
8:25 AM	<b>Phase II Upgrades Updates and Next Steps</b> <ul style="list-style-type: none"><li>• Provide updates on current project budget and DRC decision impacts</li><li>• Provide updates on Project Group D and E procurements</li><li>• Review approach for City Council approval of proposed project packaging and delivery</li></ul>	<i>Matt Gregg</i>
8:55 AM	<b>Thank you and next steps</b> <ul style="list-style-type: none"><li>• Next meeting – June 20, 2019</li><li>• Resource Recovery Options</li><li>• Design Updates</li></ul>	<i>Bryant Kuechle</i>