Meeting objectives:
- Provide an update on the laboratory/administration building
- Discuss the progressive design-build approach in detail
- Provide cost and schedule updates for the Phase II Upgrades

7:00 AM  **Introductions**
- Meeting objectives  
  
  **Bryant Kuechle**  
  *(The Langdon Group)*

7:05 AM  **Nampa Wastewater Program Updates**
- Reuse Permit submissions and next steps  
  - Recent awards  
  
  **Nate Runyan, PE**  
  *(City of Nampa)*

7:15 AM  **Laboratory / Administration Building Updates**
- Provide an update on decisions related to the Laboratory / Administration Building  
  - PREP – Review DRC Briefing #21  
  
  **Matt Gregg, PE**  
  *(Brown and Caldwell)*

7:35 AM  **Progressive Design-Build Deep Dive**
- Briefly review progressive design-build delivery model  
  - Discuss risk transfer with progressive design-build  
  - Review “design to budget” approach  
  - PREP – Review DRC Briefing #22  
  
  **Matt Gregg**

8:25 AM  **Phase II Upgrades Updates and Next Steps**
- Provide updates on current project budget and DRC decision impacts  
- Provide updates on Project Group D and E procurements  
- Review approach for City Council approval of proposed project packaging and delivery  
  
  **Matt Gregg**

8:55 AM  **Thank you and next steps**
- Next meeting – June 20, 2019  
- Resource Recovery Options  
- Design Updates  
  
  **Bryant Kuechle**