

**Nampa WWTP Phase II Upgrades  
Design Review Committee  
Thursday, April 29, 2021  
Nampa Development Services Center  
7:00 AM – 9:00 AM**



**Meeting objectives:**

- Present potential contracting and delivery approaches for Project Group F
- Discuss programmatic contingency and outstanding program risks

---

7:00 AM	<b>Introductions and Agenda Review</b> <ul style="list-style-type: none"><li>• Review meeting objectives</li><li>• Review in- person meeting protocols</li></ul>	<i>Elizabeth Spaulding (The Langdon Group)</i>
7:10 AM	<b>Wastewater Program &amp; Recycled Water Permit Update</b> <ul style="list-style-type: none"><li>• Recycled water program updates</li><li>• Title XVI WaterSMART Grant update</li><li>• Phase 2 construction update</li></ul>	<i>Nate Runyan, PE (City of Nampa)</i>
7:20 AM	<b>PGF Contracting and Delivery Approaches</b> <ul style="list-style-type: none"><li>• Present two approaches for contracting and delivery of PGF</li><li>• Discuss advantages and disadvantages of each approach</li><li>• Recommended contract and delivery approach for PGF</li><li>• <b>Prep</b> – DRC Briefing #44</li></ul>	<i>Matt Gregg, PE (Brown and Caldwell)</i>
8:00 AM	<b>Program Budget Updates</b> <ul style="list-style-type: none"><li>• Review programmatic contingency</li><li>• Discuss outstanding program risks for PGD, PGF, and PGG</li></ul>	<i>Matt Gregg</i>
8:25 AM	<b>DRC Next Steps</b> <ul style="list-style-type: none"><li>• <b>Next Meeting:</b> May 27<sup>th</sup>, 2021</li></ul>	<i>Elizabeth Spaulding</i>