


- 4/8 DRC Meeting (Yellow Star)
- 4/29 DRC Meeting (Yellow Star)
- 6/7 Council Meeting (Red Star)



- Legend**
- Yellow Star: DRC Meeting
 - Red Star: Council Meeting/Action

- **April 8 DRC meeting.** Affirmation of Value Engineering (VE) Approach
- **April 28 DRC meeting.** Affirmation of Comprehensive Guaranteed Maximum Price (GMP) Approach
- **June 7 City Council meeting.** Endorsement of DRC findings and decisions

Note: To allow additional time for resolution of significant unknowns, both options assume a subsequent package for recycled pipeline (~\$6M)