

**Nampa WWTP Phase II Upgrades
Design Review Committee**

Thursday, September 23, 2021

Microsoft Teams

7:00 AM – 9:00 AM

Meeting objectives:

- Provide updates on Recycled Water Program
- Discuss noise mitigation options
- Review Phase Cost Proposal and Schedule



7:00 AM	Introductions and Agenda Review <ul style="list-style-type: none">• Review meeting objectives• Review in- person meeting protocols	<i>Elizabeth Spaulding (The Langdon Group)</i>
7:10 AM	Wastewater Program & Recycled Water Permit Update <ul style="list-style-type: none">• Receive update on Recycled Water Permit• Review WWTP Resource Recovery Considerations	<i>Nate Runyan, PE (City of Nampa)</i>
7:30 AM	Noise Mitigation Decision <ul style="list-style-type: none">• Review noise mitigation measures pertaining to new Blower Building• Direction from DRC on noise mitigation strategies	<i>Gregg Thompson, PE (Jacobs)</i>
8:00 AM	Phase 2 Cost Proposal and Schedule Overview <ul style="list-style-type: none">• Review Program budget and programmatic contingency• Present process for soliciting market bids, developing risk-based project contingency, and developing self-performed costs• Discuss approach for Project Group F budget going forward• Present schedule moving forward for further cost refinement and negotiations	<i>Matt Gregg, PE (Brown and Caldwell) David Dwyer, PE and Michelle Green, PE (Jacobs)</i>
8:55 AM	DRC Next Steps <ul style="list-style-type: none">• Next Meeting: October 28th, 2021	<i>Elizabeth Spaulding</i>