

**Nampa WWTP Phase II Upgrades  
Design Review Committee  
Thursday, October 28, 2021  
Microsoft Teams  
7:00 AM – 9:00 AM**



**Meeting objectives:**

- Provide updates on multiple projects
- Review history and next steps
- Receive comments and discuss DRC role moving forward

---

7:00 AM	<b>Introductions and Agenda Review</b> <ul style="list-style-type: none"><li>• Review meeting objectives</li><li>• Review online meeting protocols</li></ul>	<i>Bryant Kuechle (The Langdon Group)</i>
7:05 AM	<b>Wastewater Program &amp; Recycled Water Permit Update</b> <ul style="list-style-type: none"><li>• Recycled Water Permit - Water Right Case</li><li>• WWTP CUP for Noise and Chemical Storage</li><li>• Resource Recovery Projects for Biogas &amp; Biosolids</li><li>• Water Quality Trading &amp; Mason Creek Project</li></ul>	<i>Nate Runyan, PE (City of Nampa)</i>
7:15 AM	<b>Phase II History</b> <ul style="list-style-type: none"><li>• Review background, Decisions-made, Schedule</li></ul>	<i>Matt Gregg, PE (Brown and Caldwell)</i>
7:30 AM	<b>Group F – Progressive Design Build Project</b> <ul style="list-style-type: none"><li>• Phase II Construction Cost Proposal</li></ul>	<i>Michelle Green, PE (Jacobs)</i>
7:45 AM	<b>Wastewater Financials</b> <ul style="list-style-type: none"><li>• Phase II Budget</li><li>• Available funding</li></ul>	<i>Doug Racine (City of Nampa)</i>
8:15 AM	<b>Recommendations</b> <ul style="list-style-type: none"><li>• Phase II Upgrades</li><li>• Group F Construction – Contract Amendment</li></ul>	<i>Nate Runyan, PE (City of Nampa)</i>
8:50 AM	<b>DRC Next Steps</b> <ul style="list-style-type: none"><li>• Nov. 15 Council Meeting</li><li>• <b>Next Meeting:</b> January 2021 (date TBD)</li></ul>	<i>Bryant Kuechle (The Langdon Group)</i>