

**Nampa WWTP Phase II/III Upgrades
Design Review Committee
Thursday, August 15, 2019
Nampa Library | 215 12th Avenue South, Nampa, ID
7:00 AM – 9:00 AM**



Meeting objectives:

- Review Phase II Upgrades procurement, cost estimate and risks
- Discuss Resource Recovery Analysis

7:00 AM	Introductions and Agenda Review <ul style="list-style-type: none">• Meeting objectives	<i>Elizabeth Spaulding (The Langdon Group)</i>
7:05 AM	Recycled Water Permit Update	<i>Nate Runyan, PE (City of Nampa)</i>
7:20 AM	Phase II Upgrades Procurement Update <ul style="list-style-type: none">• Update on schedule• Update on procurement process• Prep – DRC Briefing #25	<i>Matt Gregg, PE (Brown and Caldwell)</i>
7:35 AM	Resource Recovery Analysis <ul style="list-style-type: none">• Overview of available resource recovery options• Prep – DRC Briefing #26	<i>Matt Gregg</i>
8:15 AM	Phase II Upgrades Risk Updates <ul style="list-style-type: none">• Updates to the Phase II Risk Register• Prep – DRC Briefing #27	<i>Matt Gregg</i>
8:40 AM	Phase II Upgrades Cost Estimate Update <ul style="list-style-type: none">• Update on overall capital costs	<i>Matt Gregg</i>
8:55 AM	DRC #11 Discussion Prep <ul style="list-style-type: none">• Next meeting – October 17, 2019• Resource Recovery Analysis• Design Updates• Procurement Updates• Risk and Cost Updates	<i>Matt Gregg</i>